
MEETING MINUTES 
8 MAY 1996 

NTC GREAT LAKES 
FIRE FIGHTING TRAINING UNIT IRP SITE 

On this date representatives of the Department of the Navy, 
Beling Consultants, the U.S. Environmental Protection Agency, and 
the Illinois Environmental Protection Agency met to discuss 
plans and progress toward remediating the NTC Great Lakes' Fire 
Fighting Training Unit. 

Those in attendance included: 

Anthony Andrews, Engineer-in-charge, DON EFA-MW 
Lt. Joe McConnel, USN, PWC Great Lakes 
Jenny Ross, DON EFA-MW 
Mike Hanson, DON EFA-MW 
Ed Bickel, DON NTC Great Lakes 
Paul Hess, Project manager, Beling Consultants 
Molly Arp, Beling Consultants 
Phil Ramos, Beling Consultants 
Laura J. Ripley, U.S. EPA Region V 
Don Harrison, Illinois EPA 

Subjects of discussion and agreements reached were; 

1. IEPA and USEPA have agreed to permit removal of USTs and 
associated piping under IEPA's LUST Program. Upon completion of 
that work phase, the IRP program will revert to CERCLA processes 

2. A Project QAPP will not be required, if a State approved CLP 
laboratory is used for analyses. 

3. A brief letter-form sampling plan will be prepared by Beling 
to conduct and initial sampling round for the purpose of 
confirming that only petroleum based fuels were used on the site. 
Sampling locations will include two USTs, ship compartment 
simulator, down-gradient sump at the settling lagoons. the 
letter-plan will be submitted to IEPA/USPEA for review, comment, 
and approval before commencing sampling work. 

4. Beling will review all documents pertaining to previous work 
conducted in relation to restoration of the FFTU, and prepare a 
summary review with recommendations and plans for a supplementary 
Remedial Investigation plan. The RI plan will be submitted to 
IEPA/USEPA for review, comment and approval. 

5. A work plan will be prepared by Beling to direct PWC's in- 
house efforts to remove all buried fuel lines, above ground valve 
trees, burn pans, oil\water separator and any ancillary piping. 
USTs will remain in place until EFA is able to contract their 
removal. PWC will be scheduled for work in June 96. All 
discussed work is contingent upon the initial sampling round 
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confirming that only petroleum fuels were used. The work plan 
will be submitted to IEPA/USEPA for review, comment and approval 
before commencing work. 

6. DON, IEPA and USEPA will periodically meet to review the 
progress of work and determine future course of action. In lieu 
of on site meetings, a phone conference will be scheduled. 

7. A tour of the FFTu was conducted at which time the following 
observations were made: 

@Tree trimings has been stocpiled on site. 

0 A PWC contractor was using a portion of the site for his 
lay-down and staging area. 

Since the meeting, PWC has been informed that the tree-trimmings 
must be removed from the site, and the contractor must relocate. 
Thes actions will be monitored EFA for thier completion. 




